

## Action plan for Snowsport – Facilities Strategy

Key: SS= Sport Structures, SE= Snowsport England

Action Complete
  Action in Progress
  Action Priority
  Action not yet started

Individual actions	Action by:	Timescale:
Inception meeting including confirmation of scope/ timescales	ALL	08/03
Establish facility steering group	SE	26/03
Desk based assessment of market trends/sport development/participation	SS	05/04
Focus group with members of BSOA	ALL	30/03
Development of consultation material	SS	30/03
Consultation sessions/interviews	SS	30/04
Digitising of required sites and mapping production	SS	07/05
Analysis of usage data	SS	07/05
Catchment profiling linked to participation modelling	SS	07/05
Development and production of audit report	SS	21/05
Consultation on discipline determined provision specifications	SS	05/06 (AGM)
Setting of discipline determined facility specifications (comp./training/rec.)	SS	25/06
Environmental impact assessment	SS	25/06
Development of hierarchy of facilities	SS	30/06
Identification of facility options and priorities	SS	15/07
Production of draft strategy/action plan, report and executive summary	SS	30/07
Consultation/presentation on draft strategy	SE	16/08
Production of strategy/action plan, report and executive summary	SS	20/08
Production of hardcopy material and transfer of mapping data	SS	20/08
Presentation on final strategy/action plan	SS	Sept TBC